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REPLY TO THE ATTENTION OF 

SE-5J 

April 24, 2007 

VIA FEDERAL EXPRESS 

Stephen Garbaciak, Jr., PE 

Vice-President 
ARCADIS U.S. Inc. 
30 W. Monroe Street, Suite 1710 
Chicago, IL 60603 

Re: Modificafion to Work Plan Schedule for the Plainwell Impoundment Time-
Critical Removal Action, Docket No. V-W-07-C-863 

Dear Mr. Garbaciak: 

Pursuant to Section XXVII of the Administrative Settlement Agreement and Order on Consent 
for a time-critical removal action at the Plainwell Impoundment (the "Setfiement Agreement"), 
on Fnday, April 13, 2007 U.S. EPA orally notified Millennium Holdings, LLC and Georgia-
Pacific, LLC of a modification to the schedule contained in the Work Plan, Appendix 4 to the 
Settlement Agreement. U.S. EPA determined that a three-week delay of work was necessary in 
order to provide information about the Plainwell Impoundment removal action to concerned 
municipal officials and residents of the City of Kalamazoo, and to elicit their input on the work 
to be performed. U.S. EPA has required that performance of any additional work be delayed 
through Friday, May 4, 2007. 

This letter serves as U.S. EPA's written memorialization of the modification to the schedule. If 
you have any questions, please do not hesitate to call me. 

Sincerely yours, 

Samuel Borries ^̂  ^̂ ^ ̂ ^̂ ^̂ ^̂  C,̂ ,ER REGION S 
On-Scene Coordinator 
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cc (via electronic or first class mail): 

P. Bucholtz, MDEQ 
S. Hanshue, MDNR 
P. Synk, MI AG 
B. Bamett, Esq. 
M. Davis, Esq. 
S. Cook, Esq. 
E. Furey 
J. Clark 


